COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2019

ESTI MATE SUMVARY 10: 47: 11
CONTI D C22086 ESTI MATE NO: 0002 PROG SPEC YR: 2005
PCN: 22086- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TINE ALLOW 85 WORK DAYS
US 550/ 160 PEDESTRI AN S| DWALK PERCENT TIME:  36. 47 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. C5502- 098
US 550/ 160 PEDESTRI AN SI DWALK
NAMVE OF ROAD:
PRQIECT COUNTI ES: LA PLATA
CONTRACTOR:
Western Gravel Constructors, LLC PAY PERI OD ENDI NG 04/ 26/ 2019 DATE TI ME STARTED 03/11/2019
3001 N Townsend Ave DATE LET 11/ 15/ 2018 DATE WORK BEGAN 03/11/ 2019
DATE AWARDED 11/28/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/09/2019 DATE ACCEPTED
Mont r ose CO 81401 (214) 708- 5524 DATE NOTI CE TO PROCEED 03/11/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 600, 846. 60 PARTI Cl PATI NG $ 4,500. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 586, 598. 20 NON- PARTI CI PATI NG 197, 666. 05 101, 332. 50
PERCENT COMPLETE: 33. 65% TOTAL EARNI NGS 202, 166. 05 101, 332. 50
FUNDS AVAI LABLE: $ 398, 680. 55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 202, 166. 05 101, 332. 50
TOTAL CLAI VS $ 0.00 RETAI NAGE -5,179. 50 -2,893.33
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 196, 986. 55 98, 439. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 196, 986. 55 98, 439. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 98, 439. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22086-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0002 10: 47: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00200 Renoval of Sidewal k 250. 000 29.700
SY 49. 500 3, 465. 00
70. 00000 79. 200 5, 544. 00
0010 202-00201 Renoval of Curb 44. 000 0. 000
LF 11. 000 1, 034. 00
94. 00000 11. 000 1, 034. 00
0015 202-00203 Renoval of Curb and Cutter 552. 000 91. 000
LF 95. 000 4, 750. 00
50. 00000 186. 000 9, 300. 00
0020 202-00206 Renoval of Concrete Curb Ranp 109. 000 22.000
SY 75. 800 4,548. 00
60. 00000 97. 800 5, 868. 00
0025 202-00210 Renoval of Concrete Pavenent 130. 000 0. 000
SY 78.500 5,887.50
75. 00000 78. 500 5,887.50
0030 202-00220 Renoval of Asphalt Mat 198. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00
0035 202-04010 Clean Inlet 11. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1. 000 500. 00
0040 203-00010  Uncl assified Excavation (Conplete In Place) 70. 000 10. 200
cY 15. 900 1, 319.70
83. 00000 26.100 2,166. 30
0045 203-01594 Conbi nati on Loader 4.000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0050 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0055 203-02330 Laborer 16. 000 2.000
HOUR 9. 000 315. 00

35. 00000 11. 000 385. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22086-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0002 10: 47: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00035 Aggr egat e Bag 250. 000 60. 000
LF 0. 000 0. 00
5. 00000 60. 000 300. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 2. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1.000 1, 500. 00
0070 208-00052 StormDrain Inlet Protection (Type II) 35. 000 28. 000
LF 0. 000 0. 00
25. 00000 28. 000 700. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 210-00810 Reset Ground Sign 10. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0090 210-04020 Mdify Inlet 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0091 210-04020 Modify Inlet (R 3222-LA Frame & Grate) 10. 000 0. 000
EACH 0. 000 0. 00
3,611. 86000 0. 000 0.00
0095 210-04050  Adjust Val ve Box 2. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0100 240-00000 *Wldlife Biologist 20. 000 10. 750
HOUR 7.000 1, 050. 00
150. 00000 17. 750 2,662.50
0105 250-00050 *Moni tori ng Techni ci an 40. 000 18. 000
HOUR 14.750 1,475.00

100. 00000 32.750 3,275.00
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CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22086-BI D ESTI MATE RUN 05/ 06/ 2019
PRQIECT C5502- 098 ESTI MATE NO 0002 10:47: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0160 609-20010 Curb Type 2 (Section B) 80. 000 10. 000
LF 0. 000 0. 00
88. 00000 10. 000 880. 00
0165 609-21020 Curb and Gutter Type 2 (Section II-B) 320. 000 43. 000
LF 79. 000 4,108. 00
52. 00000 122. 000 6, 344. 00
0170 610-00026  Median Cover Material (6 Inch Patterned Concrete) 372. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 613-40010 Li ght Standard Foundation (7FT) 2.000 0. 000
EACH 1. 000 4,500. 00
4, 500. 00000 1.000 4,500. 00
0180 625-00000  *Construction Surveying 1. 000 0. 100
LS 0. 100 4, 000. 00
40, 000. 00000 0. 200 8, 000. 00
0185 626- 00000 *Mobi | i zat i on 1. 000 0. 262
LS 0.052 4,888. 00
94, 000. 00000 0.314 29, 516. 00
0190 626-01103 *Public Information Services (Tier I11) 1. 000 0.200
LS 0. 200 3, 400. 00
17, 000. 00000 0. 400 6, 800. 00
0195 630- 00000 *Fl aggi ng 800. 000 120. 000
HOUR 199. 250 5,579. 00
28. 00000 319. 250 8, 939. 00
0200 630-00007 *Traffic Control Inspection 18. 000 3. 000
DAY 8. 000 2,160.00
270. 00000 11. 000 2,970.00
0205 630-00012 *Traffic Control Management 90. 000 12. 000
DAY 20. 000 15, 600. 00
780. 00000 32. 000 24, 960. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A 30. 000 8. 500
EACH 2.500 125. 00
50. 00000 11. 000 550. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22086-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0002 10: 47: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80342 *Construction Traffic Sign (Panel Size B) 27.000 5. 500
EACH 0. 000 0.00
50. 00000 5. 500 275. 00
0216 630-80335 Barricade (3 MA) (Tenp) 4.000 0. 000
EACH 2.000 330. 00
165. 00000 2.000 330. 00
0220 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0225 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0230 630-80360  *Drum Channel i zi ng Device 100. 000 23. 500
EACH 0. 000 0.00
50. 00000 23.500 1,175. 00
0235 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0240 700-70010 F/ A Mnor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnent 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22086 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22086-BI D ESTI MATE RUN 05/ 06/ 2019
PRQJECT: C5502- 098 ESTI MATE NO 0002 10: 47: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 700-70589 F/A Environnental Health & Safety Managenent 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 596, 346.60$ 101,332.50% 197, 666.05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 500. 00000 1. 000 4, 500. 00
CAT 0400 CURRENT AMT $ 4,500.00 % 0.00% 4,500. 00

PROJECT TOTAL CURRENT AMI $ 600, 846. 60 $ 101,332.50% 202, 166. 05



